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1 Objectives of the Yorkshire Common Permit Scheme for Kirklees 
Council 

The Traffic Management Act 2004 (TMA), Part 3 Sections 32 to 39, and the Traffic 

Management Permit Scheme (England) Regulations 2007 make provision for Permit 

Schemes to be introduced in England. The Yorkshire Common Permit Scheme came 

into effect in Kirklees Council on 12 June 2012, and was revised in accordance with the 

2015 Amendment Regulations. Under the Amendment Regulations, Kirklees Council 

made an Order that came into effect on 1 October 2015. This report is the ‘Year 6’ 

evaluation of the operation of the Permit Scheme in the Kirklees Council area. The time 

period covered by this report is 12 June 2015 to 11 June 2018. A number of the reports 

included are produced on a monthly or quarterly basis, and so in these instances the 

reporting period has been extended to include 2015 Q1 (April to June) to 2018 Q1 (April 

to June.)  The additional data will have minimal impact on the results. 

The objectives of the Permit Scheme for Kirklees Council are set out in a ‘Supplementary 

Information’ document on the council’s website. The objectives in summary are: 

Key Objective: 

 Minimizing delay and reducing disruption to road users arising from road and street 

works activity. 

Parity Objective: 

 Ensuring parity between promoters of street works and works for road purposes. 

Supplementary Objectives: 

 To protect the structure of the street and the integrity of apparatus in it. 

 To encourage proactive, rather than reactive, attitudes to activities by promoters. 

 To ensure safety for those using, living or working on the street, including those 

engaged in activities controlled by the Permit Scheme. 

 To improve activity planning by all promoters. 

 To help improve public transport efficiencies. 

 To reduce the disruption caused by street and road works and to improve journey 

time reliability.  

 To encourage works promoters to develop innovative working practices to reduce the 

time and road space their works require so that the disruption they cause is reduced 

to a minimum. 
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2  Fee structure 

The Traffic Management Permit Scheme (England) (Amendment) Regulations 2015 
require that the permit authority shall give consideration to whether the fee structure 
needs to be changed in light of any surplus or deficit, and provide information regarding 
whether or not fee structure needs to be changed. 

 

The permit fees for Kirklees Council and Department for Transport (DfT) maximum fee 
levels are set out in Table 1 below: 

 
Table 1 – Fee levels per Permit and Provisional Advance Authorisation 

 Kirklees Council Permit Fee Maximum allowable fee (DfT) 

Provisional Advance 

Authorisation 

£100 £105 

Major works – over 10 days 

and all major works 

requiring a traffic regulation 

order. 

£208 £240 

Major works – 4 to 10 days  £130 £130 

Major  works – up to 3 days  £65 £65 

Standard activity permit £113 £130 

Minor activity permit £65 £65 

Immediate activity permit £60 £60 

 

Permit regulations allow permit authorities to charge statutory undertakers a fee in 
respect of their street works for permits, applications for provisional advance 
authorisations (PAAs), and variations to a permit or to the conditions attached. Fees are 
not payable by an authority in respect of its own works for road purposes. The income 
from fees should not exceed the total allowable costs prescribed in the permit 
regulations. Allowable costs are limited to the proportion of direct costs and overheads 
attributable to operating the scheme for statutory undertakers, and the element of those 
costs that are over and above the cost of the authority’s co-ordination duty under the 
New Roads and Street Works Act 1991 (NRASWA). The allowable costs of the complete 
scheme and its overall income have to be balanced, and this balance can be achieved 
over several years. 

 

Kirklees Council has a time-recording system which allows officers to record time spend 
on various activities. The time-recording system has been used to identify the officer-
time involved in dealing with statutory undertakers’ permits (over and above the existing 
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co-ordination duty under NRASWA), and excluding time spent on non-permit streets or 
in dealing with permits for the authority’s own works for road purposes. In addition to 
costs associated with dealing with an individual PAA or permit application, the allowable 
costs include general tasks not linked to individual applications that are necessary for the 
operation of a permit scheme, the costs of which need to be taken into account. These 
costs are incorporated into the allowable cost calculations by means of “additional 
operational factors”. Since there is equal treatment for applications for both utility and 
highway activities (with one exception), additional operational factors have been 
allocated based upon the proportion of permits granted to utilities and for highway works 
during the evaluation period. The exception is with regard to the charging of fees for utility 
activities, where the cost is bourn wholly by utility permits. 

 

The first full fee review for the Kirklees Council Permit Scheme covered the period from 
12 June 2012 to 31 December 2013, and there was a surplus of 5.2% of permit fees over 
allowable costs. The second full fee review covered the period from 1 January to 31 
December 2014, and there was a surplus of 1.1% of permit fees over allowable costs. 
The third full fee review covered the period from 1 January to 31 December 2015, and 
there was a deficit of 2.6% of permit fees compared to allowable costs. The fee review 
carried out for this evaluation report covered the period from 1 January 2016 to 30 June 
2018, and there was a surplus of 0.2% of permit fees over allowable income. 

 

For the Kirklees Council Permit Scheme from 12 June 2012 to 30 June 2018, the total 
allowable costs were £1,783,992 and permit fees totaled £1,801,981, giving a surplus of 
£17,989 (1.0%) of permit fees over allowable costs. Kirklees Council took a conservative 
approach to permit resources at the start of the scheme, assessing the numbers and 
types of permit applications being received, and appointed additional permit officers from 
2014. Taking account of the current variance, and that surpluses and deficits are being 
balanced out over time, Kirklees Council does not propose making any changes to permit 
fees. 

 

3 Evaluation of the Scheme 

The Statutory Guidance for Highway Authority Permit Schemes October 2015 states that 
(Regulation 16A) authorities must evaluate their permit scheme every 12 months of 
operation for the first 3 years of operation and then every 3 years thereafter.  

 

This evaluation covers the costs and benefits of the scheme, including non-financial, and 
review the level of permit fees. A set of Key Performance Indicators (KPIs) has been 
developed by the HAUC (England) Permit Forum. This evaluation report includes details 
of scheme-specific performance indicators (PIs), HAUC England KPIs, and additional 
authority measures (AMs) that reflect the business case and objectives put forward in 
the scheme submission documentation.  

 

The indicators and measures shown below indicate that the Kirklees Council Permit 
Scheme is meeting the key and parity objectives that were set out in the scheme: 
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 Minimizing delay and reducing disruption to road users arising from road and street 

works activity over the three-year period (July 2015 to June 2018) of this evaluation 

report. 

o TPI 4 – Average Duration of Works. There is a continued downward trend in 

the average duration of all permit works. At the start of this evaluation period 

the average was 4.98 days. At the end of the evaluation period it was 4.19 

days. 

o TPI5 – Phases Completed after the Reasonable Period. Most works on permit 

streets were completed within the agreed ‘reasonable period’, with the 

proportion of overrunning phases being approximately 0.01%. 

o AM 1 – Inspections. The permit compliance checks carried out indicate that 

generally promoters are complying with permit conditions. 

o AM 2 – Number of Collaborative Works. Collaboration with 46 works resulted 

in savings of 232 days. 

o AM 3 – FPNs. An initial increase in FPNs in 2016, following an internal 

reorganization, resulted in a subsequent decrease, leading to improved data 

quality in the permit register, with information from the register made available 

to works promoters (to assist their own co-ordination) and the public (to provide 

information about works) via Roadworks.org. 

o AM 4 – Levels of Customer Enquiries. There has been a consistent reduction 

in the number of service requests being handled that relate to street works, 

down by 24% in 2017/18 compared to 2012/13. 

o AM 5 – Days of Disruption Saved. Through interventions in the permit 

assessment process, 1,546 days were saved. 

o AM 6 – Accuracy of Start Date. By working with promoters to provide 

information to residents, businesses, and road users about works on the 

highway, including the use of Roadworks.org, the consistent high percentage 

of works starting on proposed start dates is helping to support informed journey 

choices and journey-time reliability. 

o AM7 – KSM1 Minimizing Delay and Disruption. Compared against the pre-

permit situation (and excluding works over 50 days), the average duration of 

works during the evaluation period (4.58 days) remained below the pre-permit 

scheme baseline (5.32 days).  
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 Ensuring parity between promoters of street works and works for road purposes. 

o PI 1. All promoters, including for the authority’s works for road purposes, are 

obtaining permits for works on permit streets. 

o PI 2. Kirklees Council, as permit authority, assess permit applications in a 

consistent way, and refuse or send modification requests as required.  

o PI 3. The refusal rate for the authority’s own permits is comparable with other 

similar promoters. 

With regard to the supplementary objectives, these can be evaluated using a 

combination of indicators and measures, supplemented by additional information. 

 To protect the structure of the street and the integrity of apparatus in it 

o KSM2, included in the report for AM 1, shows the number of remedial notices 

received for ‘permit’ and ‘noticing’ streets, and includes pre-permit scheme 

information.  

o Reinstatement performance is discussed with promoters at individual 

performance meetings. 

o Section 58 restriction process, with information made available to promoters 

via Roadworks.org, and new proposed restriction being included as an agenda 

item at quarterly co-ordination meetings. 

o AM 8 – Discussions with promoters as part of the permit-assessment 

procedure regarding activities and reinstatements, and also regarding the 

timing of works (including working outside traffic-sensitive times and extended 

working where suitable) and encouraging thinking about innovative working 

techniques such as directional drilling and duct-sharing. 

 To encourage proactive, rather than reactive, attitudes to activities by promoters. 

o Working through YHAUC to encourage thinking about long-term co-ordination, 

including working with promoters to obtain forward planning information. 

o Working with promoters to support the earlier provision of notifications for 

Immediate Urgent works, works that can be disruptive for road users and which 

benefit from early assessment and information dissemination.  

o Use of IT, including Roadworks.org and trialing ELGIN’s ‘Realtime Pro’ which 

allows us to monitor highway network performance, and information from the 

Council’s Urban Traffic Control systems to make decisions about the suitability 

of traffic management arrangements and impact of road space occupation in 

advance of works starting. 
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 To ensure safety for those using, living or working on the street, including those 

engaged in activities controlled by the Permit Scheme. 

o Permit compliance checks already mentioned, supplemented by sample, 

routine and third-party inspections, to ensure that works are carried out in 

accordance with permit conditions and in compliance with standards for 

signing, lighting and guarding. 

 To improve activity planning by all promoters. 

o The need for promoters to obtain a permit for works encourages promoters to 

check road space availability (via Roadworks.org) in advance of submitting 

permit applications, and to engage with the authority’s permit officers in order 

to discuss conditions that need to be included. Key to this engagement is well-

maintained Street Gazetteer, including relevant Additional Street Data.  

o In addition to the aspiration for long-term co-ordination information, Kirklees 

Council holds regular quarterly co-ordination meetings, and these are 

supplemented with meetings with individual promoters to discuss forward 

programmes. 

 To help improve public transport efficiencies. 

o The improved quality and timeliness of information provided by promoters 

about works, including for some classes of Immediate works, and the permit 

assessment procedure to identify conditions for communications required to 

key stakeholders, including the Transport Authority and bus operators, and 

making information available on Roadworks.org, is helping to provide 

information about works on the highway that might impact on public transport 

journey times. 

 
3.1 PIs 

The PIs included in this evaluation report are: 

 

 PI 1 – The number of permit and permit variation applications received, the number 
granted and the number refused – excluding any applications that are subsequently 
withdrawn – broken down by promoter. 

 PI 2 – The number of permit applications granted as a percentage of the total 
applications made. 

 PI 3 – The number of permit applications refused as a percentage of the total 
applications made. 
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3.2 HAUC England KPIs 

The HAUC England KPIs are set out in Annex A to the Statutory Guidance for Permit 
Schemes (October 2015), and are based upon the TMA Performance Indicators (TPI) 
collated by Geoplace. The HAUC England KPIs included in this evaluation report are: 

 

 TPI 1 – Works Phases Started. 

 TPI 2 – Works Phases Completed. 

 TPI 3 – Days of Occupancy Phases Completed. 

 TPI 4 – Average Duration of Works. 

 TPI 5 – Works Phases Completed after the Reasonable Period. 

 TPI 6 – Number of Deemed Permit Applications. 

 TPI 7 – Number of Phase One Permanent Registrations. 

 

As the Kirklees Council Permit Scheme applies only to streets that are reinstatement 
category 0, 1, 2, or Traffic-Sensitive, it was not possible to take data from the TPI 
information submitted to Geoplace, as that data would also include data for ‘noticing’ 
streets. Therefore, the council worked with its software supplier to develop reports to 
extract the relevant permit-only data. At the time of preparing this evaluation report, it 
had not been possible to obtain the permit streets-only data for TPI 7 – Number of Phase 
One Permanent Registrations. Kirklees Council is continuing to work with its software 
supplier on this specific report, and the software supplier is developing system reports to 
provide permit-only data. 

 
3.3 Authority Measures 

The following Authority Measures (AMs) included in this evaluation report are: 

 

 AM1 – Permit Compliance Inspections – the number of failed permit compliance 
inspections (where one or more permit conditions have been breached) shown as 
a percentage of the total undertaken within a period. 

 AM2 – Number of Collaborative Works – the number of collaborative works and the 
number of days saved as a result of collaborative works on the authority road 
network. 

 AM3 – Fixed Penalty Notices (FPNs) – the number of FPNs given and not withdrawn 
for FPN codes 5 (an offence under s70(6), 6 (an offence under s74(7B), 7 (an offence 
under s74A(11), 8, (working without a permit) and 9 working in breach of permit 
conditions).  

 AM4 – Levels of Customer Enquiries – this report shows the number of service 
requests of all types received and handled by Kirklees Council’s Streetworks Team, 
between 1 April 2015 and 31 March 2018. 

 AM5 – Days of Disruption Saved – the works phases where permits were refused 
and then a variation was submitted with a reduced duration, which was granted.  

 AM6 – Accuracy of Start Date – this report shows the accuracy of the start date for 
permit work by comparing the actual start with the proposed start date. The chart 
starts in 2011 Q2, i.e. 12 months before the commencement of the permit scheme. 
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This measure was included in previous evaluation reports as KSM4. 

 AM7 – Minimising Delay and Disruption – included in this measure is information 
regarding the average duration of all works on permit streets, the average duration of 
works by works category, and the total number of works on permit streets. This report 
is produced from works stop notices in the relevant period and is based on calendar 
days, not working days. The report excludes works over 50 days, and is included in 
order to provide a comparison with the KSM1 report included in previous evaluation 
reports. 

 AM8 – Permit Conditions – this report shows the percentage use of permit conditions, 
comparing conditions applied to permits for the authority’s own works for road 
purposes and utility permits. 

 

4  Performance Indicators 

4.1 PI 1 The number of permit and permit variation applications  

The number of permit applications granted and refused as a percentage of the total 
applications made is shown below. The information shows a comparison of the numbers 
granted/refused for the authority’s own works compared to number granted for other 
promoters. 
 

Table 2 - Permits Granted and Refused 

Promoter Granted Refused Grand Total % Refused 

Arqiva Ltd 6 2 8 25.00% 

BSkyB Telecommunications Services Ltd. 2 1 3 33.33% 

BT 2578 1412 3990 35.39% 

CityFibre 431 253 684 36.99% 

Dept for Transport Stat Roads 1 1 2 50.00% 

Energetics Electricity Limited 6 9 15 60.00% 

Energetics Gas Limited 2   2 0.00% 

Fulcrum Pipelines Limited 10 17 27 62.96% 

GEO 6 8 14 57.14% 

GTC 11 13 24 54.17% 

KIRKLEES 1433 304 1737 17.50% 

Metro West Yorkshire 121 28 149 18.79% 

National Grid Electric PLC 22 23 45 51.11% 

NETWORK RAIL -PROMOTERS NATIONAL 74 38 112 33.93% 

Northern Gas Networks 2893 736 3629 20.28% 

Northern Powergrid (Yorkshire) plc 2183 391 2574 15.19% 

Romec 3 2 5 40.00% 

Telefonica (O2 (UK) Limited) 29 22 51 43.14% 

T-Mobile (UK) Limited 73 47 120 39.17% 

VIRGIN MEDIA 1300 680 1980 34.34% 

Vodafone 2   2 0.00% 

Yorkshire Water 5423 1736 7159 24.25% 

Grand Total 16609 5723 22332 25.63% 
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4.2 PI 2 The number of permit applications granted / PI 3 The number of permit 
applications refused  

The percentage refusal rates is shown below by quarter during the period of the 
evaluation report, and shown as a comparison between refusals for permits for the 
authority’s own works and refusals for utility permits. 
 

Table 3 - Percentage of Permits Granted/Refused 

  Kirklees Council % Utilities % 

Permits/Variations Granted 1433 82.50% 15176 73.69% 

Permits/Variations Refused/Modification Requested 304 17.50% 5419 26.31% 

Totals 1737   20595   

 

 
 

4.3 Analysis of PIs 

The data show that all works promoters are continuing to apply for permits. Kirklees 
Council, as permit authority, continues to assess permit applications, and refuse (or send 
modification requests) where necessary, in order to ‘add value’ in administering the 
permit scheme. The overall refusal rates over the evaluation period for permits for 
Kirklees Council works was 17.50%, and overall for utilities was 26.31%. There is a wide 
range of refusal rates for utilities, from 15.19% to 62.96%. Some of these refusal rates 
are due to low numbers of permit applications in the case of some utility companies. By 
comparing utility companies submitting more than 1,300 permit applications, the refusal 
rates for these companies range from 15.19% to 35.39% 
 
The refusal rates for the current evaluation period show a continued reduction in refusals 
(and so subsequent increase in the percentage of granted permits) when compared with 
the corresponding refusal rates from the ‘Year 3’ evaluation report, i.e. 26.99% for 
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Kirklees Council and 30.00% overall for utilities. Kirklees Council has adopted the 
HAUC(England) advice note on using Standard Permit Response Codes, which is 
helping to deliver internal consistency in permit assessments, and forms the basis of 
discussion with promoters at individual performance meetings to identify reasons for 
permit refusals. 
 
 

5 HAUC England KPI measures 

This section outlines the Permit Indicators (KPI) contained as Annex A within the 
Statutory Guidance for Highway Authority Permit Schemes.  

 
These indicators for permit schemes are additional to the general TMA Performance 

Indicators (TPIs), which are already being produced. The data presented in this section 

is shown by quarter, to assist with the evaluation over the three years of the evaluation 

period. Data broken down by promoter is shown in Appendix A of this report.  

5.1 TPI 1 Works Phases Started (Base Data) 

Table 4 - TPI 1 Works Phases Started (Base Data) 

Quarter 
Immediate 
Emergency 

Immediate 
Urgent 

Major Minor Standard Grand Total 

2015 Q1 60 205 56 350 88 759 

2015 Q2 73 192 69 416 113 863 

2015 Q3 64 165 23 342 88 682 

2015 Q4 69 189 63 565 109 995 

2016 Q1 58 227 65 499 118 967 

2016 Q2 40 197 83 474 91 885 

2016 Q3 72 212 42 390 67 783 

2016 Q4 78 220 55 444 71 868 

2017 Q1 66 192 41 372 131 802 

2017 Q2 49 222 54 353 106 784 

2017 Q3 58 203 36 325 83 705 

2017 Q4 77 291 54 306 100 828 

2018 Q1 70 296 58 358 107 889 

Grand Total 834 2811 699 5194 1272 10810 
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The data show in particular a reduction in the number of Minor works started, but an 
increase in the number of Immediate Urgent works. This appears to be mainly due to a 
change in the mix of notices for works by Yorkshire Water. In 2015 Q1, there were 179 
Minor and 107 Immediate Urgent works by Yorkshire Water, whereas in 2018 Q1 there 
were 107 Minor and 199 Immediate Urgent works. 

 

 
 

The average number of works phases started during this evaluation period was 835, 

and the number of works phases started is relatively consistent quarter by quarter. 
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5.2 TPI 2 Works Phases Completed (Base Data) 

Table 5 - TPI 2 Works Phases Completed (Base Data) 

Quarter 
Immediate 
Emergency 

Immediate 
Urgent 

Major Minor Standard Grand Total 

2015 Q1 63 204 50 339 87 743 

2015 Q2 72 187 67 424 109 859 

2015 Q3 65 166 37 347 103 718 

2015 Q4 62 178 47 555 102 944 

2016 Q1 51 229 61 501 112 954 

2016 Q2 43 198 94 478 98 911 

2016 Q3 67 209 51 395 72 794 

2016 Q4 76 213 48 444 68 849 

2017 Q1 68 189 36 367 127 787 

2017 Q2 45 214 47 352 109 767 

2017 Q3 55 196 55 332 86 724 

2017 Q4 70 274 43 301 95 783 

2018 Q1 67 296 45 360 102 870 

Grand Total 804 2753 681 5195 1270 10703 
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5.3 TPI 3 Days of Occupancy Phases Completed 

Table 6 - TPI 3 Days of Occupancy Phases Completed 

Quarter 
Immediate 
Emergency 

Immediate 
Urgent 

Major Minor Standard Grand Total 

2015 Q1 63 192 49 281 87 672 

2015 Q2 68 175 65 372 107 787 

2015 Q3 65 156 37 305 102 665 

2015 Q4 59 165 44 483 100 851 

2016 Q1 49 213 59 431 111 863 

2016 Q2 42 190 91 438 97 858 

2016 Q3 67 190 47 346 71 721 

2016 Q4 75 207 45 387 68 782 

2017 Q1 67 188 35 338 111 739 

2017 Q2 44 208 44 325 108 729 

2017 Q3 50 186 54 287 86 663 

2017 Q4 69 265 42 266 94 736 

2018 Q1 65 290 41 282 101 779 

Grand Total 783 2625 653 4541 1243 9845 
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The average total number of working days of occupancy for works phases completed 

during this evaluation period was 835 per quarter, and this is relatively consistent 

quarter by quarter. 

5.4 TPI 4 Average Duration of Works  

Table 7 - TPI 4 Average Duration of Works 

Quarter Immediate Emergency Immediate Urgent Major Minor Standard Grand Total 

2015 Q1 14.68 2.99 17.33 1.78 5.72 4.98 

2015 Q2 12.49 2.98 19.77 2.00 6.79 5.24 

2015 Q3 9.88 3.28 22.68 1.97 6.92 4.96 

2015 Q4 6.37 3.38 13.48 1.94 5.79 3.58 

2016 Q1 6.90 3.44 18.12 1.93 5.24 4.12 

2016 Q2 14.31 3.77 16.99 2.03 6.70 5.13 

2016 Q3 6.31 3.45 19.45 1.87 5.34 4.19 

2016 Q4 12.67 3.19 15.49 1.81 6.63 4.42 

2017 Q1 8.07 3.51 23.37 1.80 3.97 4.15 

2017 Q2 9.52 3.40 17.95 1.86 5.58 4.28 

2017 Q3 8.04 3.19 29.28 1.88 6.01 5.48 

2017 Q4 5.78 3.55 19.38 1.91 5.71 4.35 

2018 Q1 4.74 3.11 23.59 1.76 5.89 4.19 
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The spike in 2017 Q3 in the average duration of Major works corresponds to a period 

when Northern Gas Networks were carrying out gas main replacement in and around the 

A62 Leeds Road, Huddersfield. In addition to their other replacement works, there were 

three permit works around Leeds Road with actual durations over 100 working days. The 

mains replacement at Leeds Road involved additional work which Kirklees Council asked 

Northern Gas Networks to undertake in advance of resurfacing works by the Council. 

Northern Gas Networks secured the funding and resources required in order to 

undertake the additional work, and the scheme was an example of the close planning 

and co-ordination made possible by the permit scheme in order to minimize delay and 

disruption, and communicate information to residents, businesses, and road users. 

 

The overall trend for the average duration of works has shown a general reduction over 

the evaluation period, even allowing for the spike in 2017 Q3 mentioned above. 
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5.5 TPI 5 Works Phases Completed after the reasonable period 

Table 8 - TPI 5 Works Completed after the Reasonable Period 

Quarter 
Immediate 
Emergency 

Immediate 
Urgent 

Major Minor Standard 
Grand 
Total 

2015 Q1 2 10   1 2 15 

2015 Q2 3 6 2 3 7 21 

2015 Q3 3 2 1 5 5 16 

2015 Q4 2 1 2 1   6 

2016 Q1   1   9 2 12 

2016 Q2 1   2 3 4 10 

2016 Q3 1 1 1 6   9 

2016 Q4 1     3 1 5 

2017 Q1 2 1   4 4 11 

2017 Q2   2 1 6 4 13 

2017 Q3     3 6 2 11 

2017 Q4 1 1 3 3 3 11 

2018 Q1 1 4 3 9 3 20 

Grand Total 17 29 18 59 37 160 

 

Kirklees Council takes a proactive but reasonable approach to works durations. The data 

shows that the number of phases overrunning per quarter are relatively small. The 

overrunning phases include instances where the Council, as permit authority, has 

challenged durations, as well as instances where promoters failed to revise durations 

and then completing works after the reasonable period. Overruns are discussed with 

promoters at individual performance meetings. The proportion of works overrunning 

(160) represents approximately 0.01% of works completed (10,703) during the evaluation 

period. 
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5.6 TPI 6 Number of deemed permit applications (not included under Geoplace)  

Table 9 - TPI Number of deemed permit applications (not included under 
Geoplace)  

Quarter Not Deemed Deemed Total % Deemed 

2015 Q1 778 1 779 0.13% 

2015 Q2 848 1 849 0.12% 

2015 Q3 747   747 0.00% 

2015 Q4 934 13 947 1.37% 

2016 Q1 1012 8 1020 0.78% 

2016 Q2 880 16 896 1.79% 

2016 Q3 775 6 781 0.77% 

2016 Q4 889 17 906 1.88% 

2017 Q1 817 4 821 0.49% 

2017 Q2 804   804 0.00% 

2017 Q3 723   723 0.00% 

2017 Q4 804   804 0.00% 

2018 Q1 926   926 0.00% 

Totals 10937 66 11003 0.60% 

 

The data demonstrates that Kirklees Council, as permit authority, has a rigorous 

procedure for dealing with and responding to permit applications. While some permits 

have deemed because they were not assessed within the response time, other permits 

are showing as deemed due to IT-system outages. 

5.7 TPI 7 Number of Phase One Permanent Registrations 

It has not been possible to produce this report at this time.  

6 Authority Measures 

 
These measures should reflect the business case and objectives put forward in the 
scheme submission documentation. 
 
The following are some example measures that an authority may choose to report on.  
Authorities can add other measures as they deem appropriate for their scheme. 
 
6.1  AM 1 – Inspections 

Two reports have been included under this heading: (a) details of permit compliance 
checks, and (b) details of remedial notices (KSM2).  
 
(a) The number of failed permit compliance inspections (where one or more permit 

conditions have been breached) shown as a percentage of the total inspections 
undertaken within a period. 
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Table 10 - AM 1 Permit Compliance Checks 

QUARTER Compliant Non-compliant Grand Total % Compliant 

2015 Q1   1 1 0.00% 

2015 Q3 13 1 14 92.86% 

2015 Q4 38 6 44 86.36% 

2016 Q1 129 14 143 90.21% 

2016 Q2 86 9 95 90.53% 

2016 Q3 93 7 100 93.00% 

2016 Q4 45 2 47 95.74% 

2017 Q1 37 4 41 90.24% 

2017 Q2 3 12 15 20.00% 

2017 Q3 9 3 12 75.00% 

2017 Q4 53 3 56 94.64% 

2018 Q1 9 2 11 81.82% 

Grand Total 515 64 579 88.95% 

 

Table 11 - AM 1 Permit Compliance Checks by 
Promoter 

Promoter 
% 
Compliant 

BT 86.17% 

CityFibre 86.67% 

Fulcrum Pipelines Limited 100.00% 

Kirklees 91.30% 

Metro West Yorkshire 100.00% 

National Grid Electric PLC 50.00% 

NETWORK RAIL -PROMOTERS NATIONAL 100.00% 

Northern Gas Networks 85.04% 

Northern Powergrid (Yorkshire) plc 92.19% 

Romec 100.00% 

Telefonica (O2 (UK) Limited) 66.67% 

T-Mobile (UK) Limited 100.00% 

VIRGIN MEDIA 86.67% 

Yorkshire Water 92.05% 

Grand Total 88.95% 
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The data demonstrates that permit compliance checks are carried out on permit 
work, both for the Council’s own works for road purposes and for utility street works 
permits. The number of inspections carried out is variable, depending on the 
availability of inspectors to carry out the checks. The number of checks carried out 
in a quarter has an effect on overall rates of compliance, but the data does indicate 
that compliance generally is around 90%. 

 
(b) Two separate measures were proposed originally to demonstrate that the improved 

planning promoted by the permit scheme would result in a reduction in the number 
of remedial measures required as a result of the works activity. The first measure 
was to compare the number of apparatus damages reported to asset owners before 
and after the permit scheme operational date. Unfortunately sufficient data has not 
been supplied by the asset owners to allow a reliable comparison to be published 
at this stage. The second measure (KSM2, included below) was to compare the 
number of remedial works undertaken by work promoters in comparison with the 
non-permit route network. 

 

 
 
The data demonstrates the reduction in, and continued low level of, remedial notices 
received, both for ‘permit’ and ‘noticing’ streets. 

0.00%

20.00%

40.00%

60.00%

80.00%

100.00%

120.00%

2015 Q1 2015 Q3 2015 Q4 2016 Q1 2016 Q2 2016 Q3 2016 Q4 2017 Q1 2017 Q2 2017 Q3 2017 Q4 2018 Q1

AM1 - Permit Compliance Checks

0
100
200
300
400

2
0

1
1

 Q
1

2
0

1
1

 Q
2

2
0

1
1

 Q
3

2
0

1
1

 Q
4

2
0

1
2

 Q
1

2
0

1
2

 Q
2

2
0

1
2

 Q
3

2
0

1
2

 Q
4

2
0

1
3

 Q
1

2
0

1
3

 Q
2

2
0

1
3

 Q
3

2
0

1
3

 Q
4

2
0

1
4

 Q
1

2
0

1
4

 Q
2

2
0

1
4

 Q
3

2
0

1
4

 Q
4

2
0

1
5

 Q
1

2
0

1
5

 Q
2

2
0

1
5

 Q
3

2
0

1
5

 Q
4

2
0

1
6

 Q
1

2
0

1
6

 Q
2

2
0

1
6

 Q
3

2
0

1
6

 Q
4

2
0

1
7

 Q
1

2
0

1
7

 Q
2

2
0

1
7

 Q
3

2
0

1
7

 Q
4

2
0

1
8

 Q
1

KSM2 - No. of Remedial Notices Received

Permit Streets Non-Permit Streets



 

Kirklees Council – Permit Scheme Year 6 Evaluation Report 

 

Page 22 

6.2 AM 2 - Number of collaborative works 

Table 12 - AM 2 Collaborative Works 

Quarter No. of Works 
No. of Working 
Days Saved 

2015 Q1 1 1 

2015 Q2 6 25 

2015 Q3 3 3 

2015 Q4 7 11 

2016 Q1 4 88 

2016 Q2 6 44 

2016 Q3 3 11 

2016 Q4 4 10 

2017 Q1 1 3 

2017 Q2 2 13 

2017 Q3 4 13 

2017 Q4 3 7 

2018 Q1 2 3 

Grand Total 46 232 

 
The data shows that, although small in number, Kirklees Council is looking to 
encourage and identify collaborative works, resulting in 46 works identified during the 
evaluation period, resulting in 232 working days saved as a result on the authority’s 
road network. 

 
6.4 AM 3 FPNs  

This report shows the number of FPNs given and not withdrawn for FPN codes 5 (an 
offence under s70(6), 6 (an offence under s74(7B), 7 (an offence under s74A(11), 8, 
(working without a permit) and 9 working in breach of permit conditions.  

 
Table 12 - AM 3 FPNs 

Quarter Total 

2015 Q1 41 

2015 Q2 41 

2015 Q3 22 

2015 Q4 31 

2016 Q1 98 

2016 Q2 170 

2016 Q3 135 

2016 Q4 78 

2017 Q1 76 

2017 Q2 62 

2017 Q3 100 

2017 Q4 41 

2018 Q1 15 
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Grand Total 910 

 

 
 

The main areas for FPNs were late notices of actual start and works stop, and late 
registrations. The spike in FPNs between 2016 Q1 and 2016 Q4 was the result of a 
greater focus by the authority following the establishment of a senior technical officer 
post within the Street Works Team. This enabled a more proactive approach, with 
reasons for FPNs being discussed with promoters at individual performance meetings, 
resulting in the subsequent reduction in the number of FPNs being given.  

 

 
6.5 AM 4 Levels of Customer Enquiries 

This report shows the number of service requests of all types received by Kirklees 
Council’s Streetworks Team, between 1 April 2015 and 31 March 2018. 
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This data shows the total number of service requests handled to and dealt with by 
Kirklees Council’s Highway Network Management and Co-ordination (Street Works) 
Team, and so includes both ‘noticing’ and ‘permit streets’. However, there is a general 
reduction in the numbers of service requests relating to street works. The main areas of 
service requests received relate to reports of defective ironwork, defective 
reinstatements, and problems with traffic management. 
 
 
6.6 AM 5 Days of Disruption Saved 

This report includes works phases that have permits that were refused and then a 
variation was submitted with a reduced duration which was granted. 

  

Table 13 - AM 5 Days of Disruption Saved 

Quarter No. of Works 
No. of Working 
Days Saved 

2015 Q1 30 80 

2015 Q2 58 128 

2015 Q3 50 98 

2015 Q4 50 121 

2016 Q1 63 170 

2016 Q2 44 188 

2016 Q3 40 67 

2016 Q4 35 74 

2017 Q1 47 186 

2017 Q2 25 75 

2017 Q3 49 145 

2017 Q4 29 90 

2018 Q1 48 124 

Grand Totals 568 1546 
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6.7 AM 6 Accuracy of Start Date 

This report shows the accuracy of the start date for permit work by comparing the actual 
start with the proposed start date. The chart start in 2011 Q2, i.e. 12 months before the 
commencement of the permit scheme. 

  

 
 

The data shows that, since the commencement of the permit scheme, the accuracy of 
start date for works on permit streets is around 96%-98%. This is helping to support 
information provided regarding works, either via ‘letter-drops’, on-site information, or by 
accessing Roadworks.org. 
 
6.8 AM 7 KSM1 Minimising Delay and Disruption 

Included in this measure is information regarding the average duration of works on permit 
streets and the average duration of works by works category. This report is produced 
from works stop notices in the relevant period and is based on calendar days, not working 
days. The measure excludes works over 50 days, and is included in order to provide a 
comparison with the KSM1 report included in previous evaluation reports.  
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Chart – Average Duration of Works (by Category) 

Table 14 – KSM1 Average Duration of Works (by Category) 

Quarter Emergency Urgent Minor Standard Major 
Combined 

Totals 

2011 Q1 11.52 5.61 2.58 7.81 24.44 5.73 

2011 Q2 9.20 4.51 2.08 7.46 26.20 4.89 

2011 Q3 12.30 4.85 2.43 7.10 27.25 5.36 

2011 Q4 14.10 4.55 2.07 7.91 22.79 5.13 

2012 Q1 15.68 5.13 2.44 8.92 23.48 6.06 

2012 Q2 9.06 4.47 1.84 7.72 21.57 4.96 

2012 Q3 10.47 4.34 1.64 7.26 22.31 5.00 

2012 Q4 9.65 4.14 1.83 7.22 18.58 4.60 

2013 Q1 11.18 3.34 1.70 8.75 23.70 4.63 

2013 Q2 10.55 4.16 1.86 6.98 21.43 5.18 

2013 Q3 8.00 3.64 1.87 9.53 25.27 4.93 

2013 Q4 8.82 3.48 1.66 7.45 16.07 3.74 

2014 Q1 7.44 4.30 2.03 7.70 21.85 4.71 

2014 Q2 8.07 4.04 1.66 6.48 22.83 4.99 

2014 Q3 8.45 3.79 1.60 5.97 20.82 4.52 

2014 Q4 8.16 3.68 1.61 6.12 13.29 3.77 

2015 Q1 8.78 4.01 1.81 7.79 18.76 4.65 

2015 Q2 7.28 3.75 2.00 7.62 25.12 5.15 

2015 Q3 13.65 3.96 2.17 9.05 24.68 5.61 

2015 Q4 8.24 4.16 1.98 7.39 15.86 4.05 

2016 Q1 9.33 4.49 2.09 7.04 16.02 4.45 

2016 Q2 9.23 4.66 2.11 8.80 16.38 4.84 

2016 Q3 5.63 4.39 1.97 6.45 13.19 3.92 

2016 Q4 5.62 3.96 1.97 12.21 15.77 4.43 

2017 Q1 4.63 4.83 2.06 4.90 23.97 4.28 

2017 Q2 5.93 4.34 2.22 7.21 17.26 4.59 

2017 Q3 6.54 4.46 1.87 7.65 15.93 4.27 

2017 Q4 6.95 4.44 2.17 7.63 19.78 4.90 

2018 Q1 5.43 4.23 1.90 7.51 21.11 4.52 
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Chart – Average Duration of All Works 

The pre-permit period July 2011 to June 2012 situation was: 

o Total number of works   = 3,377 
o Total duration of these works  = 17,961 days 
o Average days per works   = 5.32 days 

 

Over this three-year evaluation period, the information shows that for comparable works, 

i.e. excluding works over 50 days: 

 For the period July 2015 to June 2016: 

o Total number of works  = 3,415 
o Total duration of these works  = 16,239 days 
o Average days per works  = 4.76 days 

 

 For the period July 2016 to June 2017: 

o Total number of works  = 3,029 
o Total duration of these works = 13,281 days 
o Average duration per works = 4.38 days 

 

 For the period July 2017 to June 2018: 

o Total number of works  = 2,858 
o Total duration of these works = 13,074 days 
o Average duration per works = 4.57 days 

The data shows that the Permit Scheme is continuing to help drive reductions in days of 
occupation and average duration of works, supporting the finding in TPI 4. 

6.9  AM 8 Permit Conditions 

This Authority Measure shows the condition types attached to permits, and compares 
the proportion of conditions attached to the authority’s own permits for works for road 
purposes and utility permits.  
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Table 15 - AM 8 Permit Conditions 

Condition Description HA % Utility % 

01. Date Constraints 18.71% 16.27% 

02. Time Constraints 19.31% 14.84% 

03. Out of Hours Work 1.98% 4.50% 

04. Material and Plant Storage 2.76% 4.34% 

05. Road Occupation Dimensions 7.70% 11.37% 

06. Traffic Space Dimensions 8.31% 11.54% 

07. Road Closure 2.34% 0.46% 

08. Light Signals and Shuttle Working 9.12% 7.36% 

09. Traffic Management Changes 3.01% 0.81% 

10. Work Methodology 6.64% 11.45% 

11. Consultation and Publicity 18.44% 16.39% 

12. Environmental 1.65% 0.33% 

13. Local 0.04% 0.36% 

 

 

The data shows that condition types are being applied consistently between highway 
authority and utility permits, and that conditions are being used to minimize delay and 
disruption, including days and times of working, occupation of the highway, and works 
methodology. An example of the use of conditions to minimize disruption and delay was 
works by Northern Gas Networks to replace a gas main on A642 Wakefield Road, Fenay 
Bridge, Huddersfield, at a critical junction with A629 Wakefield Road/Penistone Road. 
The Permit Scheme enabled council officers, including Street Works and Urban Traffic 
Control, to discuss proposals in details and agree the detailed phasing of works, 
extended working times at weekends, traffic management changes, and use of 
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directional drilling to reduce the extent of carriageway excavation and subsequent 
reinstatement. 

 

7 Conclusions 

Kirklees Council’s current corporate objectives are set out in the Corporate Plan 2018/20. 
The service objectives for Commercial Regulatory and Operational Services, within 
which service sits the team that manages the permit scheme, are set out in the Service 
Plan 2018/19. The Service Plan objectives that relate to the operation of the permit 
scheme are: 

 

 Kirklees Council outcome: Kirklees has a sustainable economic growth and provides 
good employment for and with communities and businesses. 

o Service objective: Deliver, manage, and maintain a high quality highways 
infrastructure that supports economic growth with vibrant active communities. 

o Permit Scheme Impact: The Permit Scheme is providing greater control in 
facilitating the works necessary by promoters to install, upgrade and maintain 
their assets, including utility apparatus and the highway network. Promoters 
are engaging with the process to obtain permits where required (PI 1), and 
permit applications are being assessed (TPI 6). Minimizing delay and 
disruption (AM 7) from, and improved communication and information (AM 6) 
about, works helps to support journey-time reliability for businesses, road 
users, and public transport operators. Well-maintained, high-quality roads and 
utilities, including superfast broadband, help to make Kirklees a place where 
people want to live and work.  

 

 People in Kirklees live in cohesive communities, feel safe and are protected from 
harm. 

o Service objective: Deliver, manage, and maintain a safe and high-quality 
highways infrastructure. 

o Permit Scheme Impact: The Permit Scheme is delivering compliance with 
permit conditions and standards for reinstatement (AM 1), resulting in a safe 
environment for people working on and using the street, and so contributing to 
stakeholder’s satisfaction with the condition of the highway network (AM 4). 

 

 People in Kirklees experience a high-quality, clean and green environment. 

o Service objectives: Safeguarding, protecting, and improving public health and 
the environment, including air quality. 

o Permit Scheme Impact: The Permit Scheme enables the assessment of 
permits and attaching of conditions (PI 2, PI 3) that help to reduce durations 
(TPI 4, AM 5), encourage collaborative working (AM 2), and keep traffic 
moving, including traffic management arrangements, the timing of works, and 
innovative methods of working such as minimal excavation (directional drilling) 
and duct-sharing (AM 8). 

 

With regard to future objectives for the Kirklees Council Permit Scheme: 
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1. Kirklees Council will continue to engage regionally with permit authorities and 
promoters, to deliver a consistent permit scheme that adds value to the permit 
application process, including looking for and encouraging opportunities for 
collaboration, co-ordination of works (including long-term co-ordination, and 
techniques such as directional drilling for innovative working. 

 

2. Kirklees Council will continue to support works promoters infrastructure 
investment, undertaking works to install and upgrade assets, including gas mains 
replacement and the rollout of superfast broadband by telecoms providers, and 
the authority’s own road maintenance and resurfacing programme. 

 

3. Kirklees Council will continue to take account of national advice and guidance 
regarding the operation of permit schemes, including responding to consultations 
in the review of codes of practice, guidance and advice notes. 

 

4. Kirklees Council is taking account of developments for the implementation of the 
Street Manager project, which will replace EToN, and will be reviewing processes 
in order to be able to integrate the resulting new ways of working. 

 

5. Kirklees Council is working with other authorities in the Yorkshire & Humberside 
Traffic Managers’ Group, to look at tools for managing the highway network more 
effectively, including evaluating a move to an ‘all streets’ permit scheme. 

 

6. Kirklees Council is working with other West Yorkshire authorities to implement a 
Key Route Network, which includes the permit streets network, and to integrate 
this with the key route networks of adjacent regions, in order to facilitate an 
effective road network for all road users, including public transport and 
businesses. 

 

8 Glossary 

AM – Authority Measure 
 

EToN system – The Electronic Transfer of Notices, the nationally agreed format for 
the transmission of notice information. 
 
EToN developers – representatives of the main software developers involved in 
street works  
 
EToN Strategy Group – responsible for the development of the EToN system 
 
IT – Information Technology 
 
KPI – Key Performance Indicator 
 
KSM – Key Success Measure 
 
NRASWA – New Roads and Street Works Act 1991 
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NMD – Network Management Duty, a legal obligation created by the Traffic 
Management Act 2004 for highway authorities to secure the expeditious movement of 
traffic 
 
PAA – Provisional Advance Authorisation 
 
PI – Performance Indicator 
 
TMA – Traffic Management Act 2004 
 
TPI – TMA Performance Indicator 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Kirklees Council – Permit Scheme Year 6 Evaluation Report 

 

Page 32 

Appendix A 

TPI performance information broken down by works promoter: 
 

TPI1 – Works Phases Started (Base Data) 

Promoter 
Immediate 
Emergency 

Immediate 
Urgent 

Major Minor Standard 
Grand 
Total 

Arqiva Ltd       6   6 

BSkyB Telecommunications Services Ltd.   2   1   3 

BT 141 156 10 1064 179 1550 

CityFibre 6 9 25 139 75 254 

Dept for Transport Stat Roads       1   1 

Energetics Electricity Limited       1 2 3 

Energetics Gas Limited         1 1 

Fulcrum Pipelines Limited       4 4 8 

GAS TRANSPORTATION CO LTD       2 7 9 

GEO       4   4 

Kirklees 60 29 192 340 163 784 

Metro West Yorkshire 3     133   136 

National Grid Electric PLC     1 17 1 19 

NETWORK RAIL -PROMOTERS NATIONAL 1 4 27 37 3 72 

Northern Gas Networks 413 29 322 198 294 1256 

Northern Powergrid (Yorkshire) plc 23 965 41 265 339 1633 

Romec       2   2 

Telefonica (O2 (UK) Limited)       20   20 

T-Mobile (UK) Limited 1     53   54 

VIRGIN MEDIA 9 42 28 874 21 974 

Vodafone     1     1 

Yorkshire Water 177 1575 52 2033 183 4020 

Grand Total 834 2811 699 5194 1272 10810 
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TPI 2 – Works Phases Completed (Base Data) 

Promoter 
Immediate 
Emergency 

Immediate 
Urgent Major Minor Standard 

Grand 
Total 

Arqiva Ltd       6   6 

BSkyB Telecommunications Services Ltd.   2   1   3 

BT 129 149 9 1065 178 1530 

CityFibre 6 8 28 140 75 257 

Dept for Transport Stat Roads       1   1 

Energetics Electricity Limited       1 2 3 

Energetics Gas Limited         1 1 

Fulcrum Pipelines Limited       8 4 12 

GAS TRANSPORTATION CO LTD       2 7 9 

Kirklees 55 21 185 339 157 757 

Metro West Yorkshire 3     133   136 

National Grid Electric PLC     1 17 1 19 

NETWORK RAIL -PROMOTERS NATIONAL 1 3 27 37 4 72 

Northern Gas Networks 386 23 300 171 271 1151 

Northern Powergrid (Yorkshire) plc 23 961 39 264 340 1627 

Romec       2   2 

Telefonica (O2 (UK) Limited) 25 2 15 48 25 115 

T-Mobile (UK) Limited 1     53   54 

VIRGIN MEDIA 9 40 24 873 21 967 

Vodafone     1     1 

Yorkshire Water 166 1544 52 2034 184 3980 

Grand Total 804 2753 681 5195 1270 10703 
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TPI 3 – Days of Occupancy Phases Completed 

Promoter 
Immediate 
Emergency 

Immediate 
Urgent Major Minor Standard 

Grand 
Total 

Arqiva Ltd       6   6 

BSkyB Telecommunications Services Ltd.   1       1 

BT 122 138 9 923 178 1370 

CityFibre 6 8 28 125 75 242 

Dept for Transport Stat Roads       1   1 

Energetics Electricity Limited       1 2 3 

Energetics Gas Limited         1 1 

Fulcrum Pipelines Limited       4 4 8 

GAS TRANSPORTATION CO LTD       1 7 8 

Kirklees 53 21 172 266 142 654 

Metro West Yorkshire 3     133   136 

National Grid Electric PLC     1 17 1 19 

NETWORK RAIL -PROMOTERS NATIONAL 1 3 23 27 4 58 

Northern Gas Networks 385 23 300 146 266 1120 

Northern Powergrid (Yorkshire) plc 23 915 36 190 336 1500 

Romec       2   2 

Telefonica (O2 (UK) Limited) 25 2 15 44 25 111 

T-Mobile (UK) Limited 1     51   52 

VIRGIN MEDIA 9 39 24 763 21 856 

Vodafone     1     1 

Yorkshire Water 155 1475 44 1841 181 3696 

Grand Total 783 2625 653 4541 1243 9845 
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TPI 4 – Average Duration of Works 

Promoter 
Immediate 
Emergency 

Immediate 
Urgent 

Major Minor Standard 
Grand 
Total 

Arqiva Ltd       1.33   1.33 

BSkyB Telecommunications 
Services Ltd.   1.00       1.00 

BT 2.10 2.29 8.00 2.38 6.57 2.93 

CityFibre 2.33 2.63 20.82 2.79 8.45 6.62 

Dept for Transport Stat Roads       1.00   1.00 

Energetics Electricity Limited       3.00 7.00 5.67 

Energetics Gas Limited         5.00 5.00 

Fulcrum Pipelines Limited       2.00 6.25 4.13 

GAS TRANSPORTATION CO LTD       1.00 5.43 4.88 

Kirklees 5.06 6.57 19.74 1.88 7.08 8.11 

Metro West Yorkshire 1.00     1.65   1.64 

National Grid Electric PLC     38.00 1.76 4.00 3.79 

NETWORK RAIL -PROMOTERS 
NATIONAL 2.00 2.33 4.00 1.81 3.75 2.84 

Northern Gas Networks 15.26 3.61 22.13 1.16 5.23 12.64 

Northern Powergrid (Yorkshire) 
plc 3.61 4.30 14.97 1.69 5.26 4.43 

Romec       1.00   1.00 

Telefonica (O2 (UK) Limited) 8.96 3.50 26.07 1.27 5.24 7.29 

T-Mobile (UK) Limited 1.00     1.43   1.42 

VIRGIN MEDIA 1.67 1.82 22.67 1.67 6.95 2.40 

Vodafone     5.00     5.00 

Yorkshire Water 2.77 2.82 10.57 1.81 5.06 2.52 

 

- TPI 5 – Works Phases Completed after the reasonable period 

Promoter 
Immediate 
Emergency 

Immediate 
Urgent Major Minor Standard 

Grand 
Total 

BT 2 2   8 7 19 

CityFibre     1 5 7 13 

Fulcrum Pipelines Limited         1 1 

Kirklees 3 2 10 23 11 49 

National Grid Electric PLC       2   2 

Northern Gas Networks 10   3 2 6 21 

Northern Powergrid (Yorkshire) plc 1 12   1 2 16 

VIRGIN MEDIA     3   1 4 

Yorkshire Water 1 13 1 18 2 35 

Grand Total 17 29 18 59 37 160 
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TPI 6 – Number of deemed permit applications (not included under Geoplace) 

Promoter Not Deemed Deemed Grand Total 

Arqiva Ltd 6   6 

BSkyB Telecommunications Services Ltd. 3   3 

BT 1529 4 1533 

CityFibre 254 1 255 

Dept for Transport Stat Roads 1   1 

Energetics Electricity Limited 3   3 

Energetics Gas Limited 1   1 

Fulcrum Pipelines Limited 7   7 

GAS TRANSPORTATION CO LTD 9   9 

GEO 4   4 

Kirklees 1006 3 1009 

Metro West Yorkshire 141 1 142 

National Grid Electric PLC 15 4 19 

NETWORK RAIL -PROMOTERS NATIONAL 67 6 73 

Northern Gas Networks 1234 18 1252 

Northern Powergrid (Yorkshire) plc 1621 11 1632 

Romec 2   2 

Telefonica (O2 (UK) Limited) 21   21 

T-Mobile (UK) Limited 54   54 

VIRGIN MEDIA 967 3 970 

Vodafone 1   1 

Yorkshire Water 3991 15 4006 

Grand Total 10937 66 11003 

 
 
 
 
 
 
 
 


